ADDITIONAL INFORMATION FOR COMPLETING PROGRESS
AND FINAL ENGINEERING ESTIMATES

A. A summary of expenses listing position and individual name for each hourly
charge must accompany each estimate.

B. Monthly estimates are rounded to the nearest dollar and final estimates are
rounded to the nearest cent.

C. Do not include Non-Participating costs.
D. Project Engineer/Architect must sign all progress and final estimates. Project
Engineer/Architect must complete an Estimate Certification for each estimate that

is submitted.

E. All estimates must be signed by the LPA or authorized LPA representative.



ENGINEERING

LPA-001 MISSISSIPPI DEPARTMENT OF TRANSPORTATION
REV 4-14 CONTRACTORS ESTIMATE - RECAP SHEET 49-0023-02-034-10
P.O. No. 3941

Vendor Number: V0000366950 Invoice Number:
External Proj. No./FMS No. STP-0023-02(034)/102999001000 County Somewhere Sheet No. lof2
In Account With: City of Nowhere, 1234 Washington St, Nowhere, MS 39202
Contract Number: CS00000498 Surety  United States Fidelity & Guaranty Company
Est. No. 13 {PROGRESS)  FINAL Period 1-Dec-02 To 5-Jul-02 Document No.

Line Item OCA User Code 1 Object Detail Code User Code 2 Current Period Previous Estimate Total Allowed to Date
Total Participating Cost 001 66080 153 1610 102999001000 1 5,172.82 [ 1431,083.00 | 436,205.82
Total Non-Participating Cost 002 cE oees:
Total 003 5,172.82 431,033.00 ~436,205.82
Retainage at 0 % 004 66080 153 3530 102999001000 1 4,310.00 (4,310.00) -
Less in 0 InC.Ds 005 - | namas -
Total All Work Due 006 9,482.82 426,723.00 436,205.82
Total NetWork Due ~ [FEHHHHH R S b e R R 948282 | 42672300 | = 436,205.82
Quantities Checked Original Signed -
Approved: (Project Engineer/Architect) Completion Date: 6/22/2002
Approved: (LPA)

Construction

Chief Engineer By: Contract % Complete: 100

Jeff C. Altman, P.E.

The sole purpose of the Contract Administration Engineer's signature

MDOT LPA Engineer

is to acknowledge that the LPA has submitted the certifications

and other data required by the LPA manual for payment.

AMOUNT OF PAYMENT FOR PROGRESS ESTIMATES SHOULD BE TO THE NEAREST DOLLAR ($000) FINAL ESTIMATES SHOULD BE ROUNDED TO THE NEAREST
CENTS ($0.00)

NOTE:

Use this non-computerized form, if computerized form is not available.




SUPPORTING DOCUMENTATION FOR LPA-001

SPILLWAY ROAD IMPROVEMENTS
STP-0023-02 (034)/102999001000
CITY OF NOWHERE

SOMEWHERE COUNTY, MS

CLASSIFICATION NAME BASIC HOURLY ACTUAL NUMBER ACTUAL
RATE OF HOURS COST
Principal Name $ 45.27 76.50| $ 3,463.16
Project Manager Name 35.10 366.00 12,846.60
Project Engineer Name 21.45 285.75 6,129.34
Project Engineer Name 21.45 611.75 13,122.04
Project Engineer Name 21.45 0.25 5.36
Project Engineer Name 21.45 20.00 429.00
Project Engineer Name 21.45 90.00 1,930.50
Project Engineer Name 21.45 40.75 874.09
Project Engineer Name 21.45 44.50 954,53
CADD Technician Name 17.86 151.00 2,696.86
CADD Technician Name 17.86 2.00 35.72
Administrative Name 11.43 20.00 228.60
Administrative Name 11.43 418.75 4,786.31
Administrative Name 11.43 6.50 74.30
Administrative Name 11.43 2.75 31.43
Administrative Name 11.43 77.50 885.83
Administrative Name 11.43 6.75 77.15
Administrative Name 11.43 0.25 2.86
Administrative Name 11.43 5.00 57.15
Administrative Name 11.43 1.25 14.29
Administrative Name 11.43 0.75 8.57
Administrative Name 11.43 0.25 2.86
Administrative Name 11.43 2.25 25.72
Administrative Name 11.43 0.25 2.86
Administrative Name 11.43 1.00 11.43
Administrative Name 11.43 4.25 48.58
Administrative Name 11.43 1.00 11.43
Administrative Name 11.43 0.75 8.57
3-Man Survey Party Name 34.00 138.75 4,717.50
3-Man Survey Party Name 34.00 15.00 510.00
Construction Review Name 16.96 629.00 10,667.84
Construction Review Name 16.96 30.50 517.28
Construction Review Name 16.96 106.00 1,797.76
Construction Review Name 16.96 3,407.50 57,791.20
Survey Supervisor Name 16.83 85.50 1,438.97
Survey Supervisor Name 16.83 2.50 42.08
CADD Name 6.60 3.00 19.80
CADD Name 6.60 4.50 29.70
CADD Name 6.60 34.00 224.40
CADD Name 6.60 10.75 70.95
CADD Name 6.60 2.00 13.20
CADD Name 6.60 1.00 6.60
CADD Name 6.60 5.00 33.00
CADD Name 6.60 141.00 930.60
Direct Salary Cost $ 127,575.98
Overhead (160%) $ 204,121.57
TOTAL LABOR COST $ 331,697.55
Direct Expenses
Mileage miles @ $0.00/mile $ -
Reproduction 373.63
Communications -
Other * -
Commercial Test Laboratory Expense 54,380.00
TOTAL DIRECT EXPENSES $ 54,753.63
Subtotal $ 386,451.18
Fixed Fee (Per Contract) $ 49,754.63
TOTAL CONSTRUCTION ENGINEERING FEES $ 436,205.82
Notes: Mileage Records: Keep a daily record of miles traveled and places visited to support

mileage reimbursements.
* Applicable expenses according to Engineering Agreement.




